KAISER « HILL
COMPANY

MEMORANDUM

Date: January 23, 2002 .
and Wot JeMI:

To: Jan Robbins -

From:  Pam Arnold -

Subject: WEEKLY STATUS MEETING DOE/LRA for January 23, 2002

mmufﬁ are unclassifi

211792

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

R. Ahlstrand L. Langlois
P. Arnold M. McGrory
C. Getman D. Onyskiw
K. Harms G. Tasset
K. Kunert

In addition to the attached status, the following was discussed:

1. Ahlstrand asked whether or not a draft of the MAA/PA Closure Plan would be

submitted to DOE and whether or not DOE had approval authority for the Plan.

Tasset agreed to find out and report back to Ahlstrand.

2. Onyskiw asked when D&D was expected to begin in B374. Harms responded
the end of April. McGrory added that some work steps could be performed
commensurate and the schedule might be pulled back from the end of April to
earlier date; various outside contracts are pending and the completion of those
will better define the D&D start date. The Spray Dryer Equipment (Set 21)

v dismantlement is expected to begin in February, as reported by Hames.

3. Ahlstrand asked when the Breathing Air was expected to start up; Tasset
responded at the end of this month.

4, Arnold reported that HazZWopper (40 hour OSHA) training for all Building

at

an

residents was being evaluated. At a Site level, the requirement for that training
has been deemed unnecessary for all workers and should be retained for certain

groups. B371/4 management intends to eliminate the training for its residents
except the following groups: BEST members, Industrial Hygiene, Environment
and Waste Management. This will affect a significant cost savings in training
costs. Onyskiw and Ahlstrand agreed that was an appropriate approach.
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B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
Every Wednesday, 9:30 a.m.
B371 Conference Room
January 23, 2002

AGENDA

INTRODUCTION — Pam Arnold, X6033, Pager 303-212-4835
D&D

Presenters — Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-212-2146
Liquids Draining

Tank Deactivation

Glovebox Deactivation

CSV Deactivation

Special Projects

—~  Cerium Nitrate

— MAA/PA Closure

e B374 Deactivation

Presenter — Jim Floerke, X2850, Pager 303-212-329
e Special Projects

- Cleanup

—  Breathing Air
e Sets 7, 24, and Status

ENVIRONMENT AL — Pam Arnold, X6035, Pager 303-212-4835
AUTHORIZATION BASIS/BIO — Jokn Almon x3217, Pager 303-212-3426
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D&D Summary (AAC)
Week Ending 1/18/02

Non-actinide Liquid Draining

Continuing to develop Set 6 strategy.

Tanks

8 Set 3 (3517) line isolations are complete. Raschig Ring, cerium decon and D&D ready packages are
ready-to-work. (1AC103AT00)

= Set 4 Raschig Ring removal from tanks 152A&B complete; bottom SCO surveys complete; top
surveys possibly this week; SCO likely; cerium decon and D&D ready packages are ready work.
Determining disposition of tanks 150&133 (have non-boron silica rings). (1AD104AH00)

= Set 13 cerium decon and D&D ready packages for 2307 and 2317 are ready-to-work. The 2307 line
isolation package started; the 2317 electrical line isolation package is complete; the mechanical line
isolation package is ready to go to ISR. The work package for 2319 is in Engineering. Plan to use
SWP for ring removal. (1AC113ATO00)

»  Set 15 (2223) line isolation walkdown complete; package in planning.

Gloveboxes

s No GB deactivation is scheduled at this time.

e

CSv

®  J/O 8 modification package is in Engineering; ECRs for transfer tunnel modification (eliminates need
for crate drop and XYZ traverse) and the I/O 8 mod are in process.
The guillotine door switch relocation package is in progress.
1/O 8 drain line installation package planned to start this week.
Proposed strategy requires removal of four Set 12 gloveboxes from Room 1111 to provide space for
waste crate operations.

» Lead removal is 90% complete; remaining lead will be removed with the lead windows.

= Electrical isolation package prereqs are complete.
Mechanical isolation package is in Engineering preregs.

Cerium Nitrate

= CeN decontamination procedure is complete and approved.
= Internal management review to be performed prior to hot startup.

MAA/PA Closure

* B371 management comments on the Draft Closure Plan are being incorporated.
Options for dealing with orphan waste and orphan SNM are being evaluated.

Revision: 01/23/02 2
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B374 Deactivation

Flushing process waste water lines — 800 and 400 series buildings scheduled for completion in

February and will be followed by installation of the modification to send water to 231B. Other
system blowdowns will be performed later to the 231B Tank.

231 sludge removal - Subcontract has been placed. Scheduled completion date is 15 February.

Cessation of operations - Planned for March 2002.

Transition to decommissioning - Some decommissioning work will commence in February.

D&D Summary (AAD)
Week Ending 1/18/02

Special Projects

Breathing Air Modification:

Air compressor positioned and anchored in room 2103; installing electrical and mechanical
connections.

Tanks installed and painted.

Wall has been replaced

Cold Area D&D:

® & & o o o

Engineering of the B381 fluorine building is complete; mechanical and electrical isolation packages
are in planning; clean out is complete. ;

Mercury Vapor Light repower is complete.

Fire Phone and LSDW IWCPs are approved; scheduling work.

262 Tank demo in planning.(out for comments)

Room 3179 engineering is complete, now in planning.

Rooms 4101, 4102, 4103 and 4104 engineering planned to be complete 1/30.

Engineering package for demolition of the UGST is complete. IWCP is in Planning; needs USQD
review.

Set 7: Dismantlement

Electrical dismantlement is in progress.

Ancillary equipment mechanical isolation is 50% complete.

Determining disposition path of crated gloveboxes; may go SCO.

Lead removal SWP is ready-to-work.

Waterwall drain package is ready-to-work.

Found and removed Raschig Rings from Process Heat Exchange E51; performing final surveys.

Revision: 01/23/02



Set 21: Dismantlement

o The engineering for the saltcrete system dismantlement from room 3809 is complete; packages are in
review.
Radiological surveys found no contamination; Be survey results pending.

e Davis-Bacon determination is complete; will go construction.

Set 14: Dismantlement

Lead removal package is working.

Electrical isolation has started.

Mechanical package is in review.

Investigating package options for removing glovebox contents.
Estimates for size reduction tent complete.

AN
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Basis for Interim Operations (B10O)
Week Ending 01/18/02

PuSPS Page Changes

= Process less than 80% Pu oxides
- Initial draft complete and reviewed
- Scheduled to be submitted to DOE this week

Operations Page Changes

= Page change to incorporate all JCOs
- Comments being incorporated

= Residue Product Carts
- Date for submittal to DOE being revised based on cart fabrication issues

Other Page Changes
D&D Support
®  Qut-of-commission
- USQDs completed for placing dismantlement sets out-of-commission: H
Set Date Completed Date to DOE Response Due
24 09/27/01 10/01/01 10/08/01
7 10/24/01 10/30/01 11/06/01
14 11/13/01 11/28/01 12/05/01
13 12/13/01 12/18/01 12/25/02*
21 12/11/01 01/15/02 01/22/02
12, Ph. 1 01/02/02 01/15/02 01/22/02
15 01/09/02
AM, Ph. 1 being worked
PWTS being worked

* Received response from DOE, 12/21/01. Memo being written to DOE that resolves their concerns.

1 Revision: 01/23/02

1o



